

LOGICAL FRAMEWORK (LOGFRAME)

MPCA Flood Response | MEAL Portfolio Project | DPro-aligned | FINAL

Purpose: Translate the audited Results Framework into an operational planning and monitoring structure by adding activities, indicators, measurement methods and assumptions.

LEVEL	OBJECTIVES STATEMENT	INDICATORS	MEASUREMENT METHODS	ASSUMPTIONS
GOAL	Vulnerable flood-affected households have improved food security and ability to meet essential needs during the flood season.	% with acceptable FCS; mean rCSI / % with reduced negative coping; % reporting improved ability to meet essential needs	Household survey; FCS/rCSI/ECMEN; baseline/follow-up comparison; qualitative inquiry	Markets functional/accesssible; goods available; prices sufficiently stable; no major additional shock
SO1	Households have increased economic capacity to access essential food and basic goods.	% with adequate purchasing power; % reporting improved access to essential food/basic goods	Household survey; ECMEN; market assessment; qualitative inquiry	Markets accessible; goods available; prices do not substantially erode purchasing power
SO2	Households have improved food security and are better able to meet their food needs during the flood season.	% with acceptable FCS; mean rCSI / % using negative coping strategies	Household survey; FCS/rCSI; follow-up comparison	Households can access/use assistance; food remains available; no major additional shock
IR1	Eligible flood-affected households receive the planned cash assistance in full and on time.	% unique registered households receiving full transfers; % receiving on time; % duplicate/exception cases	KoboToolbox; payment records; reconciliation/exception tracking	Payment mechanism operational; households can access transfers
IR2	Assisted households are able to access the cash transfer through a functional transfer mechanism.	% assisted households able to access transfer; % reporting access problems	PDM/beneficiary feedback; provider records; helpdesk logs	Transfer mechanism functional; valid access details or reachable distribution points
OUTPUT 1	Eligible flood-affected households are identified and verified for MPCA assistance.	# households registered; # verified as eligible	Registration/targeting database; verification records; QC checklist	Communities reachable; criteria clear; required information obtainable
OUTPUT 2	Verified eligible households are processed for cash assistance through the selected transfer mechanism.	# households processed for payment; % planned transfers completed successfully	Payment preparation records; provider/system reports; reconciliation records	Provider systems operational; payment information accurate
OUTPUT 3	Households receive information on how to access and use the cash transfer and how to provide feedback or complaints.	##% households reached; # feedback/complaint issues logged and followed up	Communication records; feedback/complaints records; referral tracking	Households reachable; information accessible; channels functional

ACTIVITY-LEVEL PLAN

Activities are added at Logframe level in the DPro sequence. They describe work conducted to deliver outputs and are not additional Results Framework levels.

OUTPUT	ACTIVITY	ACTIVITY MEASURE	SOURCE	ASSUMPTION
1	1.1 Outreach, registration and initial identification of potentially eligible households.	# registered/identified vs work plan	Registration/outreach records	Communities reachable
1	1.2 Verify eligibility against approved criteria and resolve verification issues.	# verified vs work plan	Verification records; targeting database	Criteria clear; required information obtainable
1	1.3 Finalize and quality-check the verified targeting list.	Targeting list finalized/QC'd vs work plan	Targeting list; QC checklist	Review/approval can occur in time
2	2.1 Coordinate with transfer provider and prepare verified payment instructions.	Payment file/instructions prepared and approved	Payment preparation records	Provider systems/info available
2	2.2 Process planned cash transfers to verified eligible households.	# transfers submitted/processed vs work plan	Payment/transaction records	Payment system operational
2	2.3 Reconcile payments and follow up failed/partial/discrepant transactions.	Reconciliation completed; exceptions followed up	Reconciliation/exception tracker	Records available; issues resolvable
3	3.1 Prepare information materials/messages on transfer access, use and feedback channels.	Materials/messages approved before dissemination	Communication materials; approvals	Accessible language/formats possible
3	3.2 Disseminate information through agreed channels.	# households reached vs work plan	Communication/distribution records	Households reachable
3	3.3 Promote feedback/complaints channels and document follow-up issues.	Channels communicated; issues logged/referred	Feedback/complaints records; referral tracking	Channels accessible; teams respond

Design note: IR1 and IR2 are complementary results, not a strict sequence. External market conditions remain assumptions/enabling conditions rather than project results.

Portfolio simulation note: This is a simulated humanitarian project for learning and demonstration. It does not represent an actual programme or field dataset.