

PERFORMANCE MANAGEMENT PLAN (PMP) / MEAL PLAN

MPCA Flood Response | MEAL Portfolio Project | DPro-aligned | FINAL

Purpose. The PMP translates the Logframe into the operational MEAL system by specifying indicator definitions, data collection plans, means of analysis and use of information. It follows the structure of the MEAL DPro guide.

1. PMP Indicator Matrix

Objective statement	Indicator	Data collection method	Timing / frequency	Who collects	Respondents / source	Means of analysis	Subgroups / strata	Use of information
SO1: Households have increased economic capacity to access essential food and basic goods.	% surveyed flood-affected households whose monthly per-capita economic capacity is at or above the applicable MEB threshold.	Household outcome survey using ECMEN expenditure/resource module.	Baseline + follow-up	MEAL / trained enumerators	Adult knowledgeable about expenditure/resources.	Monthlyize relevant recall periods; calculate household and per-capita economic capacity; compare with applicable MEB; calculate %.	Location; relevant vulnerability / household characteristics.	Assess change and identify groups/locations needing attention.
SO2: Households have improved food security and are better able to meet their food needs during the flood season.	% surveyed flood-affected households with acceptable FCS.	Standard FCS household survey; 7-day recall.	Baseline + follow-up	MEAL / trained enumerators	Adult knowledgeable about food consumption.	Apply standard food-group frequencies and weights; classify FCS; calculate %.	Location; relevant vulnerability / household characteristics.	Assess food-consumption change and identify weaker groups/locations.
SO2: Households have improved food security and are better able to meet their food needs during the flood season.	Mean rCSI score among surveyed flood-affected households.	Standard rCSI household survey; 7-day recall.	Baseline + follow-up	MEAL / trained enumerators	Adult knowledgeable about food consumption.	Apply standard scoring; calculate household scores and mean.	Location; relevant vulnerability / household characteristics.	Assess reliance on food-related coping.
IR1: Eligible flood-affected households receive the planned cash assistance in full and on time.	% eligible households receiving the planned cash transfer in full.	Payment records + household verification.	Each transfer cycle	Programme + Finance/Payment + MEAL	Payment records and verified households.	Compare actual amount with planned amount; classify full/partial/above planned.	Location; transfer cycle	Identify discrepancies and corrective actions.
IR1: Eligible flood-affected households receive the planned cash assistance in full and on time.	% eligible households receiving the planned transfer within the programme-defined delivery timeframe.	Payment records + approved delivery standard.	Each transfer cycle	Programme + Finance/Payment	Payment/transaction records.	Compare actual transfer date with approved timeframe.	Location; transfer cycle	Identify delays and bottlenecks.
IR2: Assisted households are able to access the cash transfer through a functional transfer mechanism.	% assisted households successfully accessing cash.	PDM / household monitoring.	After each transfer cycle	MEAL / trained enumerators	Adult assisted household member.	Calculate successful access rate; analyse barriers.	Location; relevant household characteristics	Adapt delivery arrangements and resolve access constraints.
IR2: Assisted households are able to access the cash transfer through a functional transfer mechanism.	% assisted households reporting problems accessing cash.	PDM / household monitoring.	After each transfer cycle	MEAL / trained enumerators	Adult assisted household member.	Calculate %; classify problem type and location.	Location; transfer cycle; barrier type	Trigger investigation and corrective action.
Output 1: Eligible flood-affected households are identified and verified for MPCA assistance.	% targeted households successfully identified and verified as eligible according to programme criteria.	Targeting / verification records.	During targeting / verification	Programme / targeting team	Targeting and verification records.	Verified eligible ÷ targeted households.	Location; relevant targeting categories	Identify targeting or verification gaps.
Output 2: Verified eligible households are processed for cash assistance through the selected transfer mechanism.	% planned cash transfers successfully processed through the selected transfer mechanism.	Payment / transaction records.	Each transfer cycle	Finance/payment + programme	Payment / transaction records.	Successful transactions ÷ planned transactions.	Location; transfer cycle	Identify failed transactions and bottlenecks.
Output 3: Households receive information on how to access and use the cash transfer and how to provide feedback or complaints.	% assisted households reporting receipt of information on transfer access/use and available feedback/complaints mechanisms.	Household monitoring / PDM; communication records.	After information dissemination / transfer cycle	MEAL / programme	Assisted household member; communication records.	Calculate % reached; classify information gaps and feedback-channel awareness.	Location; relevant household characteristics	Improve communication, accountability and referral arrangements.

2. Data Collection Calendar

MEAL activity	Timing	Main information	Primary responsibility	Decision / use
Baseline household survey	Before assistance	ECMEN, FCS, rCSI, characteristics, market context	MEAL / enumerators	Establish starting values and context
Targeting & verification	Before / during enrolment	Identification and eligibility	Programme / targeting	Check targeting process
Transfer monitoring	Each transfer cycle	Amount, payment status, timing	Programme + Finance + MEAL	Detect and correct operational problems
PDM	After each transfer cycle	Access, problems, information, accountability	MEAL	Understand experience and adapt
Market monitoring	Periodically	Accessibility, availability, prices	MEAL / market team	Interpret outcomes and monitor constraints
Follow-up outcome survey	Defined follow-up point	ECMEN, FCS, rCSI + context	MEAL / enumerators	Measure change

MEAL activity	Timing	Main information	Primary responsibility	Decision / use
Analysis / review	After major collection	Trends, disaggregation, exceptions	MEAL + programme	Findings, decisions, adaptation

3. Roles and Responsibilities

MEAL team: tool design, training, Kobo management, data-quality checks, indicator calculations, analysis, reporting and learning.

Enumerators: consent, interviews, accurate data collection and field issue reporting.

Programme team: targeting, operational records, follow-up on findings and implementation of adaptations.

Finance / payment team: transaction records, amounts, reconciliation and payment status.

Market-monitoring team: market access, availability and price monitoring.

Programme management: review findings, make decisions/adaptations and document actions.

4. Data Flow

Households / markets / programme records → Kobo + payment/transaction records → data-quality checks → clean datasets → indicator calculations → analysis/disaggregation → MEAL findings → programme review → decision/adaptation → learning and communication.

5. Data Quality and Responsible Data Management

Kobo constraints, required fields and skip logic where appropriate; enumerator training and standardized measurement procedures; consent and appropriate respondent selection; duplicate, missing-value, range and plausibility checks; consistent baseline/follow-up methodology; documentation of corrections and cleaning decisions; collect only data needed for programme/MEAL purposes and protect personal information; keep technical test submissions separate from analytical baseline data.

6. Sampling and Respondent Approach

Baseline and follow-up outcome surveys should use comparable sampling frames and methods. Detailed sample size and design should be determined from the programme population, required precision, design and resources. Primary household respondents should be adults knowledgeable about food consumption and expenditure/resources.

7. Analysis and Interpretation

Percentage indicators generally use $\text{numerator} \div \text{denominator} \times 100$; means use valid observations. ECMEN monthlyizes relevant recall periods, calculates household and per-capita economic capacity, then compares per-capita capacity with the applicable MEB. FCS and rCSI use their standard methodologies. Disaggregation may include location, household size, sex of household head, displacement status and other relevant characteristics where sample size and data quality permit. Baseline/follow-up change should be interpreted cautiously; contextual association does not by itself establish causation.

8. Use of Information

Management: identify payment, access, targeting and market issues.

Adaptation: improve delivery arrangements, communication and operational responses.

Accountability: identify gaps in awareness/accessibility of feedback mechanisms.

Learning: document changes, subgroup differences, adaptations and lessons.

Communication/reporting: share relevant findings with appropriate stakeholders.

9. Important Methodological Notes

Do not invent the applicable MEB/SMEB value or programme-defined transfer delivery timeframe. Recall period is distinct from collection frequency; a 7-day recall does not mean weekly collection. Transfer processed, transfer received in full and transfer successfully accessed are separate concepts. Household-reported market availability is distinct from objective market monitoring. FCS and rCSI use standard methodologies; ECMEN uses the applicable current methodology and MEB/SMEB reference. Baseline and follow-up should use comparable methods. Disaggregation is used where relevant and feasible, with attention to sample size and data quality.

Portfolio simulation note: This is a simulated humanitarian project for learning and demonstration. No programme-specific MEB/SMEB value or delivery timeframe is invented in this PMP.

PMP REVIEW: PASSED | PMP STATUS: FINAL